ID WBS Task Name Contact | Resource Duration
o Initials

16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS 1 day
19 | 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DW Dw 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 22 days
40 |Fee 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 19 days
41 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
42 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 2 days
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
46 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
47 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
48 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
52 |~ 2.8.6 DOrunjob sets up its own environment GG PL 6 days
53 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
54 |7 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 4 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
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ID o WBS Task Name Contact | Resource Duration
Initials
58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
62 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
65 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 6 days
75 | 3.1.2 Forwarding Node Installation Doc AL 68 days
76 |4 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
77 |WE 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
78 B 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
79 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
80 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
81 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
82 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
362 |7 5.2 Minimal Resource Brokering GG 20 days
363 | 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
377 6.8 Write recommendations for productization of DO Apps RDK RDK 5 days
381 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
383 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
385 7.3.1 EVAL: Skimming in Production RDK 0 days
386 7.4 EVAL: Fixing 0 days
388 751 EVAL: Run raw2sim on minbias files RDK 0 days
390 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
391 | & 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
392 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
394 7.7.1 EVAL: CAF Trees from Production RDK 0 days
396 7.9 EVAL: AADST RDK 0 days
397 | 7.10 EVAL: Grid Analysis RDK 0 days
402 | 7.12.1 Draft evaluation of requests based on generic WBS RDK RDK 5 days
404 | 7.12.9 Final evaluation of requests based on generic WBS RDK RDK 3 days
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Start Finish | July 2007 August 2007 [ September 2007
2326 [29] 2 [ 5 | 8 [11[14]17 20232629 | 1[4 [ 7 [10[13[16[19[22[25[28 (31| 3 [6 [ 9 [12]
Mon 7/9/07 Fri 1/11/08 1 1
Mon 7/9/07 Mon 7/9/07 PM j—Ste;e—eu&pu&—fFem—any—stage—SamGﬂd—develepmemAMegFatm“
Fri 1/11/08 Fri 1/11/08
Fri 1/11/08 Fri 1/11/08
Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%S&er-frod at Stage 2: DOrunjob development i
Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid developmeht/integration
Thu 8/9/07 Mon 8/13/07 Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 : i ‘
Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07 PM @-ErrorRecovery:SamGrid-development/integration

Tue 8/14/07
Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 2/5/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Tue 1/22/08
Tue 1/22/08
Mon 2/18/08
Mon 2/18/08
Mon 2/18/08
Wed 2/20/08
Wed 2/20/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08
Mon 2/18/08
Mon 2/18/08
Wed 2/20/08

Mon 8/20/07
Mon 8/20/07
Tue 2/5/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Tue 2/5/08
Wed 1/2/08
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Wed 2/20/08
Fri 2/15/08
Wed 2/20/08
Wed 2/20/08
Tue 2/19/08
Wed 2/20/08
Wed 2/20/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08
Thu 2/21/08
Tue 2/19/08
Thu 2/21/08

Error Recovery: Production-level test
8/20 ¢ milestone: Error Recovery in Phased Processin

——
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Start Finish [ July 2007 August 2007 | September 2007

2326 |29 2 | 5 [ 8 111417202326 29| 1| 4| 7 [10[13[16[19[22][25]28 31|36 |9 12]
Thu 2/21/08 Thu 2/21/08 g

Fri 2/8/08 Fri 2/8/08
Fri 2/1/08 Fri 2/8/08
Mon 7/2/07 Fri 10/5/07 —

Mon 7/2/07 Mon 7/2/07 712 Q—Woc: Recent Draft | |
Mon 7/16/07 Fri 8/17/07 SS E@ Node Install Doc: Hardware prep attempt

Mon 8/20/07 Fri 8/24/07 g SS s Fwd-NodeInstall Doc—Feed-back— |
Wed 9/26/07 Tue 10/2/07
Wed 10/3/07  Wed 10/3/07
Thu 10/4/07 Fri 10/5/07
Fri 10/5/07 Fri 10/5/07
Tue 11/13/07  Wed 12/12/07
Tue 11/13/07  Wed 12/12/07

Mon 2/18/08 Fri 2/22/08
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Fri 2/15/08 Fri 2/15/08
Wed 2/6/08 Tue 2/12/08

Wed 2/13/08 Fri 2/15/08
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| October 2007 | November 2007 | December 2007

1518212427303 6 | 9 [12[15[18[21[24 27302 5 8 [11[14[17[20[23[26[290] 2 [ 5 [ 8 [11][14][17]20]23]
. 6 69@6@©n2B@-n- o B 9"->>9 9 >>>9999%9%9%9 0 6 6n~@@- 996996 .6 6.6 -6 -6 -6 -.6-6-696 %66 . @ @@ 6 6.6 >@> @ 6 @666 6999999
ng
DQrepro-too .e.e.z' st-50%-implementation :
DW DOrepro-tools-adaptationNext-40%- implementation

RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob
i SS

Survey current undefstanding of testing procedures

Testing responsibilities, pro@edures proposal

ponent and Integration testing

AB2 ﬁ—Eialuate how DOrunjob should set up WN environment
L . . .
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| October 2007 | November 2007 | December 2007

1518 [21 2427303 [6 [ 9 [12[15[18 2124 27302 |5 |8 [11]14[17[20[23[26[29] 2 [ 5 |8 [11][14]17|20]23]

Fwd Node Install Doc: Integrate Dehong and Steve's documents

Fwd Node Install Doc: Approve

Fwd Node Install Doc: Integrate into SamGrid Installatlon Manual
10/5 ¢ ¢ milestone: Fwd Node Install Doc: Completed

—
CC s \inimal Resource Broke

RDK : Develop WBS for implementing S/A Recocert on SamGrid
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January 2008 [ February 2008 March 2008 [ April 200
26 129 | 1 | 4| |10 1316 [ 19 [ 22 [ 25 [ 28 | 31 | | 6 | 9 121518212427 ] 1 | 4 | |10 [ 13 16 [ 19 [ 22 [ 25 [ 28 | 31 |
— Q) : !
JSi.;Store output from any stage: Productlon level test
1/11 ¢ MILE 22: Store output from any stage of proceQS|ng
[

2/5 $~.DEFER: DOrepro tools adaptation: Final 10% implementation

ﬁ—%@pﬁ) tools adaptation: Use generic runjob interfaces :in Samgritl for data processing App

MD T DOrepro tools-adaptation: Define test dataset -
Lation-Adjust- DOrunjob-to-tsereguestsystem 5
: +DOrunjob-to-usereq system

215 ¢

gTDEFER - MILE 14: DOrgpro-tools uses Sam v7 request system

~ |
DEV,PL,DW,JS ﬁfvaluate and sign-off on test facilities and procedures

1/11 ¢ MILE 18: Support testing v7/d0runjob/SamGridEfunctionality

PM ﬁ__—@e neralization of Job Types according to /O Characteristics

MD )
Js
PM

DOrepro tools/Generalization changes: Production test
DOrepro tools/Generalization changes: MC Production test
Resolve how to add production paths in future: Document

@~ Resolve how to add production paths in future: DO Approval
?/20 ¢ MILE 20: How to add production paths in future - resolved

PM @3- Start Prod at Stage 2: SamGrid notification=all bug fix
JS @3- Start Prod at Stage 2: Production-level re-test
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January 2008

[ February 2008

March 2008 [ April 200

\9\12|15|18|21\24\27 1] 47 |10\13\16\19|22|25|28\31\

26 129 | 1 [ 4 [ 7 [10[13[16 19 [22[25[28[31]3 |6

ering: Evaluate, determine best course of action

28

RDK s Draft e

RDK

2/21 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

tart Prod via SAM Definition from Stage 3+ of Prod
rite evaluation of extensions to development

RDK @ Write recommendations for productization of DO Apps

2/15
2/15
2/15
2/15
2/15
2/15

2/15
2/15
2/15

AL: Ability to merge more than 1 stream from Reco
AL: Ability to run TrigSim in MC Production

AL: Skimming in Production

AL: Fixing

AL: Run raw2sim on minbias files

AL: Merging of reco-cert files

AL: CAF Trees from Production

AL: AADST

AL: Grid Analysis

luation of requests based on generic WBS

al evaluation of requests based on generic WBS
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